

Projected Timeline for Environmental Analysis

2006

2007

November

December

January–May

June

July–August

September–October

November–December

Public Scoping Period

November 30, 2006–January 2, 2007

Develop Environmental Discipline Reports

Analyzing 1 No Build and 3 Build Alternatives. Individual Discipline Reports will be available for public review after finalization by WSDOT and FHWA.

City Selects Recommended Alternative

Lead agencies determine necessary level of NEPA/SEPA environmental review

Develop Draft NEPA/SEPA Environmental Documents for Recommended Alternative

for Recommended Alternative

Public Review of NEPA/SEPA Documents

Finalize NEPA/SEPA Documents

Public Meeting #1

Review of and Comment on Alternatives and Environmental Process. 2 meetings scheduled

Public Meeting #2

Present results of Discipline Reports
Public Hearing on Environmental Impacts of Three Alternatives



Public Meeting #3

Public Review of and Comment on NEPA/SEPA document – Recommended Alternative

Aurora Business & Community Team

Regular City Council Briefings by Project Team
Continuous Community Outreach

We are here.



AURORA
CORRIDOR

Aurora Corridor Improvement Project • N 165th Street–N 205th Street