



# AURORA CORRIDOR

## CONTACT INFORMATION

**Construction Office**  
15526 Aurora Ave. N.  
(206) 306-0355

**Aurora Info Line**  
(206) 546-5680

**Capital Projects Manager**  
John Vicente  
(206) 546-8903  
[Jvicente@ci.shoreline.wa.us](mailto:Jvicente@ci.shoreline.wa.us)

**Shoreline 24-Hour Customer  
Response Team**  
(206) 546-1700

**Project Web Site:**  
[www.shorelineaurora.com](http://www.shorelineaurora.com)

**Project Email:**  
[aurora@ci.shoreline.wa.us](mailto:aurora@ci.shoreline.wa.us)

N 145<sup>th</sup> – N 165<sup>th</sup> Streets

## CONSTRUCTION UPDATE

March 19, 2007

***Thank you for your continued patience – we're almost there!***

### **By March 31:**

- All six lanes including BAT lanes open for traffic (with temporary striping). In order to open the BAT lanes, the contractor needs 1-2 days of dry weather to paint the lane striping.
- Bridge glass and art panels installed.
- All wooden utility poles gone.
- Some street lights activated.
- Signals completed except N 152<sup>nd</sup> Street.
- The trail and bridges open for use once the ramps are paved (paving requires good weather) with most of the permanent railing in place.
- All construction focused in small areas with minimal traffic disruptions and lane closures.
- Most of the landscaping installed with the medians as the highest priority.
- Concrete medians completed.

### **By April 30:**

- Completion of all non-weather-dependent elements except final punch list.
- Bridge lighting activated.
- Private property restoration complete.
- All lights and signals fully functioning.
- Westminster Way complete.
- Landscaping complete.
- Sidewalk and crosswalk scoring complete.

Items that require warm and dry weather that potentially could go beyond the end of April include:

- Sealing and staining bridge walls.
- Permanent roadway striping.
- Asphalt patching.