

Projected Timeline

for Environmental Analysis



2006

2007

November December January–June July August September–October November–December

Public Scoping Period

November 30, 2006–January 2, 2007

Develop Environmental Discipline Reports

Analyzing 1 No Build and 3 Build Alternatives. Individual Discipline Reports will be available for public review after finalization by WSDOT and FHWA.

City Selects Recommended Alternative

Lead agencies determine necessary level of NEPA/SEPA environmental review.

Develop Draft NEPA/SEPA Environmental Documents

for Recommended Alternative.

Public Review of NEPA/SEPA Documents

Finalize NEPA/SEPA Documents

Regular City Council Briefings by Project Team

Continuous Community Outreach

ABC Team Meetings



Public Meeting #1

Review and comment on alternatives and environmental process.



Public Meeting #2

Present results of environmental analysis of three alternatives and the Draft Recommended Alternative.

We are here.



Public Meeting #3

Public review of and comment on NEPA/SEPA document Recommended Alternative.

