Council Meeting Date: June 11, 2018 Agenda Item: 9(c)

CITY COUNCIL AGENDA ITEM
CITY OF SHORELINE, WASHINGTON

AGENDA TITLE: Discussion and Update of the 2018-2023 Capital Improvement Plan
DEPARTMENT: Public Works
PRESENTED BY: Tricia Juhnke, City Engineer
ACTION: ___ Ordinance ___ Resolution __ Motion
X_Discussion _ Public Hearing

PROBLEM/ISSUE STATEMENT:

The City is required to adopt a six-year Capital Improvement Plan (CIP) to identify and
approve projects based on projected revenues and expenditures. The CIP draws
projects from other plans previously approved by the City Council, such as the Parks,
Recreation and Open Space (PROS) Master Plan, the Surface Water Master Plan, the
Transportation Improvement Plan (TIP). The adopted CIP sets the direction for staff in
the development and implementation of capital projects throughout the City. The 2019-
2024 CIP will be submitted to Council for review in October and approval in November
along with the 2019-2020 Proposed Budget.

At tonight’s meeting, Council will be provided with the opportunity to review the status of
the four capital funds including any significant changes to projects that were approved in
the 2018-2023 CIP. Council will also have the opportunity to provide input and direction
to staff for the development of the 2019-2024 CIP.

RESOURCE/FINANCIAL IMPACT:

The six-year Capital Improvement Plan must be balanced based on reasonable
assumptions of revenues and expenditures. Staff will develop the 2019-2024 CIP in
conjunction with 2019-2020 Operating Budget. In addition to the financial constraints
the availability of staff resources will be incorporated into the scheduling of various
projects. Based on the current backlog of capital projects, any new projects will most
likely be scheduled to begin in 2020 and beyond.

RECOMMENDATION

No formal action is required tonight; however, City staff is interested in Council’s
feedback and input on the development of the 2019-2024 CIP.

Approved By: City Manager DT  City Attorney MK
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INTRODUCTION

The City is required to adopt a six-year Capital Improvement Plan (CIP). This plan is
broken into four funds — General, Facilities Major Maintenance, Surface Water and
Roads. The 2018-2023 CIP was adopted on November 20, 2017 with the 2018 annual
operating budget. Similarly, the 2019-2024 CIP will be adopted in November with the
2019-2020 Budget. The CIP will follow the biennium budget process with next CIP
adoption being the 2021-2026 CIP adopted in November of 2020.

BACKGROUND

The CIP establishes the priorities for capital investments throughout the City. These
priorities are typically identified through master plans approved by Council that address
the community’s long-term needs and the vision for the City. The Parks, Recreation
and Open Space Plan and the Surface Water Master Plan were adopted in 2017. These
plans can be found at:

e Parks, Recreation and Open Space Plan 2017-2023:
http://www.shorelinewa.gov/government/departments/parks-recreation-cultural-
services/projects-and-plans/parks-recreation-and-open-space-pros-plan

e 2018 Surface Water Master Plan Draft:
http://www.shorelinewa.gov/government/departments/public-works/surface-
water-utility/get-involved/2017-master-plan-update

The Transportation Master Plan (TMP) is being revised in phases with adoption
anticipated in the winter of 2019/2020. Council has been reviewing the sidewalk
prioritization component of the TMP and is scheduled to approve the plan for moving
into the Comprehensive Plan amendment process on June 4, 2018. The most current
TMP was adopted in 2011 and can be found at:
http://www.shorelinewa.gov/government/departments/public-works/transportation-
planning/transportation-master-plan

The Council also adopts a six-year Transportation Improvement Plan (TIP), as required
by law, that defines projects and priorities for transportation related projects. State law
requires the TIP to be adopted by July of each year. The 2019-2024 TIP, adopted by
Council on May 7 2018, serves as a guide for establishing transportation priorities for
the CIP and can be found at the following link:
http://cosweb.ci.shoreline.wa.us/uploads/attachments/cck/council/staffreports/2018/staff
report050718-8a.pdf

The Surface Water Utility is unique from the other capital funds in that it is funded
almost entirely by surface water utility fees, and must address both operating and
capital needs with this funding. As operating needs increase, there is less available
revenue for capital needs and vice-versa. The Council has the discretion to adjust the
rates of the utility as necessary to ensure adequate revenue to meet the operational and
capital needs of the utility. The rates were reviewed and adjusted as part of the 2018
Surface Water Master Plan update The Plan also serves as a guide for establishing
surface water priorities for the CIP.
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CIP Discussion and Adoption Schedule

The Council will review and approve the 2019-2024 CIP in conjunction with the 2019-
2020 Proposed Budget this fall. The following table provides a list of proposed dates for
the 2018 Budget process with Council:

Discussion of Preliminary 2019-2020 Biennium | September 17, 2018
Budget and the 2019-2024 Capital Improvement
Plan

Presentation of the Proposed 2019-2020 October 15, 22, 29 2018
Biennium Budget and the 2019-2024 Capital
Improvement Plan

Public Hearing and Discussing 2019-2020 November 5, 2018
Property Tax and Revenue Sources
Public Hearing and Discussing the Proposed November 5, 2018

2019-2020 Biennium Budget and the 2019-2020
Capital Improvement Plan

Public Hearing and Discussing the Proposed November 19, 2018
2019-2020 Biennium Budget and the 2019-2024
Capital Improvement Plan

Adopting 2019-2020 Property Tax Levy November 19, 2018
Adopting the 2019-2020 Biennium Budget and November 19, 2018
2019 Capital Improvement Program

DISCUSSION

Fund summaries are included for all four capital funds as attachments to this staff
report. These fund summaries include updated costs for existing projects and updated
revenue forecasts. Based on these updates, the summary shows an updated fund
balance.

A couple of revenue updates are worth highlighting:

Real Estate Excise Tax Projections

In both the General Capital Fund and Roads Capital Fund the projections for Real
Estate Excise Tax (REET) projections have been reduced. REET projections are based
on (1) past Shoreline performance of both (i) the value of real estate and (ii) number of
real estate transactions in the City, and (2) Puget Sound Economic Forecaster’s (PSEF)
projections of future housing prices and home sales in the region. Revised projections
for 2018 see a growth in revenue due to the actual performance of REET in the first four
months of the year. Out years (2019-2023), however, reflect a decline in revenue from
those reported in the 2018-2023 CIP due to the PSEF’s most current projections
showing (i) an increase in housing prices but (ii) a decline in the number of transactions
projected over this period. As a result there is a net reduction in revenue estimates
compared to previous projections.

The Budget Office will continue to monitor real estate transactions and PSEF

projections to update estimated REET revenues in the October proposed 2019-2024
CIP. The updated lower projections result in reduced revenues in both the General and
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Roads Capital Funds resulting in minimal available funding for new projects or
additional funding to other projects or programs. In general, this is a reminder that
REET is a variable revenue source and requires caution and awareness when
programming this funding.

Street Vacation Fund
Additional revenue is available for programming from the street vacation fund. Currently
there is approximately $97,000 in the fund with an additional $200,000 anticipated in the
next month or two if approved by the City Council. This includes vacation of right-of-
way along Westminster related to the development in the triangle and a potential right-
of-way vacation at 25" Avenue NW. In accordance with the Shoreline Municipal Code
(SMC) and the Revised Code of Washington (RCW), one-half of the proceeds shall be
dedicated to the acquisition, improvement, development, and related maintenance of
public open space or transportation capital projects within the city. Options to utilize this
funding include:

e Acquisition of right-of-way from Seattle City Light for the Westminster and 155%™

intersection improvements
e Acquisition of property in support of the PROS plan

Attachment A to this staff report includes a summary of currently funded capital projects
and the status of the projects. Projects with significant adjustments to either schedule
or budget have been highlighted in the attachment.

General Capital Fund

The General Capital Fund contains a combination of facility, park and open space
projects. Funding for these projects typically come from General Fund revenues, REET
and grants when available. This fund also includes voter approved King County Trail
Levy funds as well as federal and state seizure funds collected through the Police
Department when transferred to support specific qualified projects. In 2017, Council
approved the collection of Parks Impact Fees (PIF), beginning in 2018. The fees
collected to date are small but are included in the fund summary.

Attachment B is the fund summary for the General Capital Fund. Based on the update
of current projects and revenues, the fund has a low projected fund balance of
approximately $4,000 in 2023.This can largely be attributed to a decline in the projection
of REET discussed previously in this staff report. As a result there is minimal fund
balance available for additional projects or programs in the development of the CIP.

It is worth noting, that the General Capital Fund contributes approximately $670,000 per
year to the debt service for City Hall. These bonds will not be retired until 2039. Until
then, the revenue available in this fund to support other projects and programs will be
limited.

With the adoption of the PROS plan in 2017 staff is working to implement the strategies
identified and approved in the development of the CIP. As identified in the fund
summary, revenues available are limited and thus limiting the ability to deliver additional
projects.
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On May 24t the Parks Board discussed the status and priorities for the development of
the 2019-2024 CIP. The agenda packet including the Review of Capital Improvement
Plan Priorities can be found at:
http://www.shorelinewa.gov/Home/ShowDocument?id=38847

Looking ahead to the development of the 2019-2024 CIP, the following issues have
been identified regarding Parks projects and programs:

Addition of a new program to replace playground equipment. The current Parks
Repair and Replacement is used to make small repairs and replacements at
existing playgrounds, but it is not adequate to fully replace playgrounds or install
new features. The initial priorities of this program would be Shoreview Park,
Twin Ponds and Bruggers Bog Park.

Project schedules and budgets may be moved to maintain a positive fund
balance. This could include delaying of the Light Replacement at Shoreline A&B
and the Richmond Beach Park Wall Repair.

Currently, $130,000 per year in field rental is set aside for the replacement of
field turf. Field turf needs to be replaced approximately every ten years and
based on recent turf replacement projects, costs are projected at approximately
$1 million per field. Based on these numbers and the existing three turf fields we
would need to set aside approximately $300,000 each year to fund turf
replacement. This would have an impact on the City’s operating budget. While
the next turf replacement will not be needed until beyond the next CIP, in 2027, a
larger set-aside needs to be evaluated.

Grants are a key component to the funding of projects. Typical source of grants
for parks projects require a 50% match. The current CIP has two projects -
Shoreview Park Trail R&R and Kruckeberg Environmental Education Center -
that assume grants or other funding sources. Currently, there is no match
available to program into the CIP.

The Parks Facilities Recreation Amenities Plan is developing concept plans at
several parks. Alternatives and options for funding these future projects will be
assessed by a citizen advisory group currently being formed. Results of these
efforts are scheduled to come to Council in March 2019 as such they will not be
programmed until a later date.

Beyond Parks projects, the General Capital Fund supports other projects and programs.
Key issues worth noting include:

The Police Station went into operation on May 22" and a ribbon cutting on June
2" Final costs are still being assembled. It may take many months, if not
longer, to get a final settlement and reimbursement for the soil clean-up that was
required for the project. Additionally, staff is in the process of contracting with a
broker to assist in the sale of the 185™ Street Police Station site. The projected
revenue to apply towards the project from the sale of this site is $2.1 million. The
actual sale may result in an amount less than or greater than this.

Facilities Major Maintenance Fund
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This fund supports major maintenance capital improvements at City facilities such as
the Shoreline Pool, Spartan Gym, Parks Restrooms, and City Hall. Funding is through
an annual General Fund contribution of $124,032. Attachment C provides a fund
summary. Two key programs have been identified as underfunded in the current CIP
that will be reviewed and assessed in the development of the 2019-2024 CIP:

e Funding available for Parks Restrooms Long-Term Maintenance is not adequate
to meet the restroom needs identified in the PROS Plan. An estimated $760,000
would be needed to complete these needs.

e At the Richmond Highlands Recreation Center, the roof needs to be replaced
including an upgrade to the fire suppression system. An estimated $360,000 is
needed to fund these needs.

Surface Water Utility Fund

The Surface Water Utility Fund must address both operational and capital expenditures
for the utility, which creates unique financial and programmatic challenges. Attachment
D to this staff report is the fund summary for Surface Water Utility Fund focusing on the
capital projects and programs. Attachment D also shows the utility rate increases and
rate structure as developed in the 2017 Surface Water Master Plan. Different from the
other funds, the utility fund is required to maintain a “Minimum Required Reserve” of
20% of Operating Revenue.” Based on the preliminary fund summary, the fund stays
well above the required reserve level. This fund summary does include the anticipated
issuance of $4 million in bonds later this year or next year.

The Surface Water Master Plan (SWMP) was adopted in 2017 and serves as the basis
of the 2018-2023 CIP. There is very little change from the 2017 Surface Water Master
Plan but there are a couple items worth highlighting:

e Grants have been received for two projects and the schedules have been
adjusted in-line with the grant. Receipt of these funds were delayed in the
State’s Capital Fund discussions. The two projects are:

o 10" Ave Drainage Improvements
o 148" Infiltration Improvements

e The timing of the need to issue bonds as identified in the SWMP is under review
and may be moved to 2019 instead of 2018.

e The Boeing Creek Regional Stormwater Facility Study is nearing completion.
The original hope was that an open pond could be constructed at a lower cost
and provide excess storage that would benefit re-development and the utility
through providing additional storage within the Boeing Creek Basin. The open
pond concept was deemed not viable but a vault within City Right of Way has
been explored and identified as viable. At this point it is difficult to determine or
assess if this is desirable by a developer over providing detention on their own
property. From the Surface Water Utility perspective the benefit is limited. While
the study did identify feasible options for building a regional stormwater facility,
the financing or funding alternatives identify participation from a key property
owner is critical. Staff is scheduled to meet with the new owners of the Sears
property on June 4. The determination of if this project should be pursued in
the future will be dependent on whether property owners at Shoreline Place
believe that there is a long-term advantage to pursue this stormwater facility.

90'6 Page 6



e The Hidden Lake Dam Removal project is proceeding into Phase Il, the design of
the project. The cost estimates for the design phase exceed the current budget
however there is adequate funding available in the utility to cover the increased
costs.

Roads Capital Fund

The Roads Capital Fund contains projects categorized as pedestrian/non-motorized
projects, system preservation projects and safety/operation projects. Funding for these
projects comes through a variety of funding sources including REET, vehicle license
fees, Transportation Impact Fees (TIF) the General Fund and various grants.

Attachment E to this staff report shows the fund summary for the Roads Capital Fund.
This summary includes updated estimates for current project expenditures and revenue
projections. The fund summary indicates a negative fund balance of $233,000 in 2020,
with the balance then increasing through the remaining years. This short term deficit
can be attributed primarily to the decreased REET projections. And minor increase in
project costs. During development of the CIP these costs will be reviewed and refined.
The following issues have been identified for Roads Capital Fund:

¢ Funding for sidewalks, both repair and maintenance, and new sidewalk has been
under discussion for several years. After a year-long process the Sidewalk
Advisory Committee provided recommendations on funding both aspects of
sidewalks. On June 4™, Council is scheduled to vote on a potential $20 vehicle
license fee increase to fund sidewalk repair and replacement. This would
generate approximately $830,000 per year. If Council approves the increased
vehicle license fee these new revenues will be programmed in the 2019-2024
CIP. Council is also scheduled to discuss a placing a Sales and Use Tax ballot
measure on the November General Election ballot to fund expansion of the
sidewalk network. Should Council place this measure on the ballot, the results
will not be known in time to program into the 2019-2024 CIP.

e Grants are a significant contributor to project funding. Most grants require
varying levels of local match. Based on previous direction from Council a portion
of REET is set aside for grant match within the Roads Capital Fund. The current
2018-2023 CIP includes approximately $1 million for grant match. The need for
grant match exceeds the currently available revenue if the City were successful
in receiving all the grants it is pursuing. The top priorities for grants and
subsequently grant match include:

o 145" and I5 Interchange: The match for this project will primarily come
from Connecting Washington Funds

o 145" Corridor (I-5 Interchange to SR99): The match for this project will
come patrtially from remaining Connecting Washington Funds.

o 148" Non-motorized bridge: Roads Capital Fund or General Fund
contribution are the only identified sources of match for this project at this
time.

o N 175" St (I-5 to Stone Way): Transportation Impact Fees are identified
as match for this project through design. Projections will be revised as we
proceed further into design.

In addition to these priority projects, staff has applied for numerous other grants
this year. A summary of the grants submitted along with the grant request and
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match requirement is included in Attachment F. While the number of applications
is fairly high, staff recognizes not all projects will be awarded the grant nor will
the grants the City is able to secure will need grant match funding at the same
time. It is also worth noting that match for grants also comes from existing
funding for Annual Road Surface Maintenance and Transportation Impact Fees
for the N 175™ project. Historically we have also used general fund contributions
to match grant funds. There are additional grants applications due later this year.
Council heard an in-depth presentation on the status of the Annual Road Surface
Maintenance Program on May 14. This included identification of an estimated
annual funding gap of approximately $600,000 to maintain the existing pavement
condition average and to remove the maintenance backlog in the next five years.
The presentation also identified the need for more data to further refine and
define the pavement performance curve and further assess the needed funding
level. At this point staff does not recommend increasing the funding level until
the additional data is collected and can be further evaluated.

The Westminster and NE 155" St. intersection is at 60% design and construction
is currently scheduled for 2019. This project directly supports re-development at
Shoreline Place in alignment with the Community Renewal Area. Staff is working
with two developers to develop a partnership and strategy for fully funding this
project and the timing of construction which will be incorporated into the
development of the CIP. The City will need to purchase right-of-way from Seattle
City Light for a new access on to Aurora. This is an opportunity for use of the
Street Vacation Fund, particularly as some of that funding comes from the
adjacent Alexan project.

The 145™ St. Corridor and I-5 Interchange projects are proceeding with design.
City staff is working to secure additional grants and minimize city match on the
project. However, with an aggressive grant strategy, projections indicate an
additional $4-5 million will be needed to complete the corridor improvements from
I-5 to SR99. The corridor project is being broken into phases to maximize
opportunities for grants and to achieve results on the first phase from the
interchange to Corliss Ave. prior to the opening of the light rail station.

The Traffic Safety Improvements and Traffic Signal Rehabilitation programs have
historically relied on King County work crews to perform a variety of small tasks
including installation of speed bumps, paint striping and signal modifications.
King County is no longer available or reliable to provide support for these small
tasks and programs. As a result, costs for these small tasks are expected to
increase as staff transitions to using contractors to provide services.

The Shoreline Community College (SCC) is proceeding with their masterplan
developments with the first phase of constructing dorms receiving building
permits in late May. As part of the master plan, the college is redoing the
transportation impact analysis to better define the transportation mitigation.
Improvements are anticipated at the intersection with 160™ St. and Greenwood
Ave. The extent and timing of their required mitigation is unknown but it does
create the opportunity to partner with SCC in the re-design and reconstruction of
the intersection. The CIP currently contains funding for a concept design, which
will begin shortly. To partner and re-construct the intersection will require
additional City funds.
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e Sound Transit will provide $2 million per station for access mitigation projects.

These funds will be programmed in alignment with the TIP as follows:

o 5™ Ave NE (NE180™ to approximately NE 182"9)

o0 15t Ave NE (NE 145" to NE 150™)
Additional funding is anticipated to supplement the ST funding to complete the
next two priority segments:

o 5" Ave NE (NE 175" to NE 180™)

o 15t Ave NE (NE 150" to NE 155™)

COUNCIL GOAL(S) ADDRESSED

The CIP impacts or addresses several Council Goals, including:
e Council Goal 1 - Strengthen Shoreline's economic climate and opportunities
e Council Goal 2 - Improve Shoreline's infrastructure to continue the delivery of
highly-valued public service
e Council Goal 3 - Continue preparation for regional mass transit in Shoreline

RESOURCE/FINANCIAL IMPACT

The six-year Capital Improvement Plan must be balanced based on reasonable
assumptions of revenues and expenditures. Direction and priorities provided by Council
tonight will be utilized to develop the 2019-2024 CIP. In addition to the financial
constraints the availability of staff resources will be incorporated into the scheduling of
various projects. Based on the current backlog of capital projects, any new projects will
most likely be scheduled to begin in 2020 and beyond.

RECOMMENDATION

No formal action is required tonight; however, City staff is interested in Council’s
feedback and input on the development of the 2019-2024 CIP.

ATTACHMENTS

Attachment A — Summary of Current CIP Projects
Attachment B — General Capital Fund Summary

Attachment C — Facilities Major Maintenance Fund Summary
Attachment D — Surface Water Utility Fund Summary
Attachment E — Roads Capital Fund Summary

Attachment F — 2018 Transportation Grants Submitted
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2018 CURRENT PROJECT SUMMARY

Attachment A

GENERAL CAPITAL FUND STATUS COMMENT
Parks Maintenance Projects

PARK ECOLOGICAL RESTORATION PROGRAM on-going

PARKS REPAIR AND REPLACEMENT on-going

TURF & LIGHTING REPAIR AND REPLACEMENT

Construction

Construction start July

FACILITIES PROJECTS

CITY MAINTENANCE FACILITY pre-design feasibility review
POLICE STATION AT CITY HALL Close-out finalizing project costs; additional funding anticipated
PARKS DEVELOPMENT PROJECTS
AQUATIC-COMMUNITY CENTER pre-design
OUTDOOR MULTI-USE SPORT COURT
PARKS FACILITIES RECREATION AMENITIES PLAN pre-design concept plans under development and review
PROS PLAN IMPLEMENTATION pre-design
ROADS CAPITAL FUND STATUS COMMENT
Pedestrian / Non-Motorized Projects

KC no longer available to support small projects and
TRAFFIC SAFETY IMPROVEMENTS on-going tasks
System Preservation Projects

design for 175th Ave N underway, anticipate additional
ANNUAL ROAD SURFACE MAINTENANCE PROGRAM on-going data collection in 2019
CURB RAMP, GUTTER AND SIDEWALK MAINTENANCE PROGRAM on-going preparing to advertise sidewalk repair on N 155th
COMPLETE STREETS- PED/BIKE GAPS design cost increase; construction complete Q4 2018
MERIDIAN AVE N & N 155TH ST SIGNAL IMPROV design project delayed; construction 2019

KC no longer available to support small projects and
TRAFFIC SIGNAL REHABILITATION PROGRAM on-going tasks
Pedestrian / Non-Motorized Projects

pending notification of grant to proceed or delay to
147TH/148TH NON-MOTORIZED BRIDGE on-hold align with grant timing
ECHO LAKE SAFE ROUTES TO SCHOOL closeout completing education component
TRAIL ALONG THE RAIL pre-design
Safety / Operations Projects

under design; seeking grants; anticipate needing
145TH CORRIDOR - 99TH TO I5 design additional match
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2018 CURRENT PROJECT SUMMARY

Attachment A

under design; seeking grants; Connecting Washington

145TH AND I5 INTERCHANGE design provide match

160TH AND GREENWOOD/INNIS ARDEN INTERSECTION start Q3 or Q4 opportunity to coordinate with SCC

185TH CORRIDOR STUDY start Q3 consultant selection completed

N 175TH ST - STONE AVE N TO I5 start Q3 obligate in June and prepare RFQ

RICHMOND BEACH RE-CHANNELIZATION close-out construction completed late May

RADAR SPEED SIGNS close-out
coordinating with re-development projects for funding
responsibility; projecting construction costs covered by
redevelopment; potential delay to construction to

WESTMINSTER AND 155TH IMPROVEMENTS design 2020 to coordinate with development projects

SURFAC WATER FUND STATUS COMMENT

CAPACITY

25TH AVE. NE FLOOD REDUCTION IMPROVEMENTS

NE 148TH INFILTRATION FACILITIES design grant awarded

REPAIR AND REPLACEMENT

HIDDEN LAKE DAM REMOVAL design

PUMP STATION 26 IMPROVEMENTS start Q3 completion delayed until 2019

PUMP STATION 30 UPGRADES start Q3 completion delayed until 2020

PUMP STATION MISCELLANEOUS IMPROVEMENTS start Q3 completion delayed until 2021

STORMWATER PIPE REPLACEMENT PROGRAM on-going design for 2019 construction

SURFACE WATER SMALL PROJECTS on-going construction start July-Aug 2018

OTHER
nearing completion; recommend not proceeding with

BOEING CREEK REGIONAL STORMWATER FACILITY STUDY pre-design Regional Stormwater Facility

STORM CREEK EROSION MANAGEMENT STUDY pre-design

SURFACE WATER MASTER PLAN implementation working through Comp Plan amendment

THORNTON CREEK BASIN CONDITION ASSESSMENT underway
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PROJECT EXPENDITURES

PARKS MAINTENANCE PROJECTS

BOEING CREEK-SHOREVIEW PARK TRAIL R&R

KING COUNTY, TRAILS AND OPEN SPACE REPLACEMENT LEVY
KRUCKEBERG ENV ED CENTER (RESIDENCE STABILIZATION)
PARK ECOLOGICAL RESTORATION PROGRAM
PARKS REPAIR AND REPLACEMENT

RICHMOND BEACH COMMUNITY PARK WALL REPAIR
RB SALTWATER PARK FIRE SUPPRESSION LINE
TURF & LIGHTING REPAIR AND REPLACEMENT
FACILITIES PROJECTS

CITY MAINTENANCE FACILITY

POLICE STATION AT CITY HALL

PARKS DEVELOPMENT PROJECTS
AQUATIC-COMMUNITY CENTER

OUTDOOR MULTI-USE SPORT COURT

PARKS FACILITIES RECREATION AMENITIES PLAN
PROS PLAN IMPLEMENTATION

PROJECTS TO BE COMPLETED IN CURRENT YEAR (2017)
PARKS, RECREATION AND OPEN SPACE UPDATE
POOL & RECREATION FACILITY MASTER PLANNING
REGIONAL TRAIL SIGNAGE

NON-PROJECT SPECIFIC

GENERAL CAPITAL ENGINEERING

COST ALLOCATION CHARGES

CITY HALL DEBT SERVICE PAYMENT

TOTAL EXPENDITURES

REVENUES

REAL ESTATE EXCISE TAX

SOCCER FIELD RENTAL CONTRIBUTION
INVESTMENT INTEREST

SALE OF CURRENT POLICE STATION

FUTURE FUNDING

GENERAL FUND CONTRIBUTION

PARK IMPACT FEES

DEPARTMENT OF NATURAL RESOURCES

KC - 4CULTURE DEV.AUTH.

KC TRAIL LEVY FUNDING RENEWAL

KING CONSERVATION DISTRICT GRANT
RECREATION & CONSERVATION OFFICE
REMEDIATION MITIGATION CLAIMS

STATE AND FEDERAL DRUG FORFEITURE FUND
TREASURY SEIZURE FUND

TREASURY SEIZURE FUND - POTENTIAL

YOUTH & AMATEUR SPORTS GRANT

TOTAL REVENUES

BEGINNING FUND BALANCE

TOTAL REVENUES

RESTRICTED AMOUNT FOR TURF REPLACEMENT
TOTAL EXPENDITURES

ENDING FUND BALANCE

IMPACT ON OPERATING BUDGET

City of Shoreline 2018 - 2023 Capital Improvement Plan
Program Summary
General Capital Fund

PRIOR-YRS 2018CB 2018E 2019E 2020E 2021E
= = = 250,000 1,642,000 =
71,099 85,000 46,250 - - -
= = = 265,000 = =
81,760 20,000 102,868 20,000 - -
2,591,969 270,087 270,087 250,528 263,054 265,816
- - - - - 25,000
= = = = = 25,000
1,366,912 1,827,000 1,624,159 131,592 1,200,000 -
3,336,125 524,960 524,960 = = =
6,004,369 2,933,012 2,933,012 - - -
- 200,000 200,000 - - -
= 75,000 75,000 = = =
30,677 125,000 125,000 125,000 - -
= 118,311 118,311 = = =
72,502 = 1,500 = = =
105,008 - - - - -
137,882 = = = = =
847,915 105,000 105,000 85,000 85,000 85,000
23,501 23,501 30,000 30,000 30,000
662,546 662,546 677,546 663,250 683,250
14,646,217 7,029,417 6,812,194 1,894,666 3,883,304 1,114,066
1,368,768 1,581,727 1,369,471 1,397,763 1,438,378
130,000 130,000 130,000 130,000 130,000
35,987 35,987 1,497 12,221 2,475
2,100,000 2,100,000 - - -
= = 265,000 1,642,000 =
793,505 793,505 50,000 50,000 50,000
50,000 50,000 125,000 = =
- 8,750 - - -
120,000 120,000 120,000 - -
45,000 20,368 45,000 = =
399,897 399,897 - - -
25,000 25,000 = = =
5,068,157 5,265,234 2,105,968 3,231,984 1,620,853
2,099,479 552,519 763,822 112,502
5,265,234 2,105,968 3,231,984 1,620,853
130,000
6,812,194 1,894,666 3,883,304 1,114,066
2,099,479 763,822 112,502 489,289

ge:12

2022E

85,000
30,000
663,782
1,053,782

1,514,150
130,000
10,764

1,704,914

489,289
1,704,914
130,000
1,053,782
1,010,421

Attachment B

2023E

275,000
1,129,000
466,000

85,000
30,000
683,782
2,668,782

1,590,136
130,000
22,229

1,792,365

1,010,421
1,792,365
130,000
2,668,782
4,004

6-YEAR TOTAL TOTAL PROJECT

1,892,000
46,250
265,000
182,868
1,599,485
1,154,000
491,000
2,955,751

524,960
2,933,012

200,000

75,000
250,000
118,311

1,500

530,000
173,501
4,034,156
17,426,794

8,891,625
780,000
85,174
2,100,000
1,907,000
1,043,505
175,000
8,750

240,000
65,368

399,897

25,000
15,721,319

2,099,479
15,721,319
390,000
17,426,794
4,004

1,892,000
117,349
265,000
264,628

4,191,454

1,154,000
491,000

4,322,663

3,861,085
8,937,381

200,000

75,000
280,677
118,311

74,002
105,008
137,882

1,377,915
173,501
4,034,156
32,073,011



Attachment C

City of Shoreline 2018 - 2023 Capital Improvement Plan
Program Summary
City Facility Major Maintenance Fund

PRIOR-YRS 2018CB 2018E 2019E 2020E 2021E 2022E 2023E  6-YEAR TOTAL TOTAL PROJECT
PROJECT EXPENDITURES
GENERAL FACILITIES
CITY HALL LONG-TERM MAINTENANCE 32,000 10,000 61,000 77,904 84,182 68,400 40,000 100,000 431,486 463,486
CITY HALL PARKING GARAGE LONG-TERM MAINTENANCE 119,349 - - 16,128 - - - - 16,128 135,477
DUCT CLEANING 10,000 33,900 E 10,000 13,350 10,000 13,350 10,000 56,700 66,700
PARKS FACILITIES
PARKS RESTROOMS LONG-TERM MAINTENANCE 26,884 2 26,000 E 2 25,632 10,682 E 62,314 89,198
SHORELINE POOL LONG-TERM MAINTENANCE 1,150,218 20,000 22,731 20,000 20,000 20,000 20,000 20,000 122,731 1,272,949
RICHMOND HIGHLANDS COMMUNITY CENTER LONG-TERM MAINTENANCE 266,720 80,313 37,213 35,000 2,000 E 40,000 E 114,213 380,933
SPARTAN RECREATION CENTER 15,563 9,000 9,000 - 4,500 - - - 13,500 29,063
TOTAL EXPENDITURES 1,620,734 153,213 155,944 159,032 124,032 124,032 124,032 130,000 817,072 2,437,806
REVENUES
GENERAL FUND OPERATING TRANSFER 124,032 124,032 124,032 124,032 124,032 124,032 124,032 744,192
FUTURE FUNDING - - - - - -
SHORELINE SCHOOL DISTRICT -
INVESTMENT INTEREST 883 883 642 734 1,025 1,048 1,071 5,402
TOTAL REVENUES 124,915 124,915 124,674 124,766 125,057 125,080 125,103 749,594
BEGINNING FUND BALANCE 111,244 80,215 45,857 46,590 47,615 48,663 111,244
TOTAL REVENUES 124,915 124,674 124,766 125,057 125,080 125,103 749,594
TOTAL EXPENDITURES 155,944 159,032 124,032 124,032 124,032 130,000 817,072
ENDING FUND BALANCE 111,244 80,215 45,857 46,590 47,615 48,663 43,766 43,766

IMPACT ON OPERATING BUDGET - - - - - -

9c-13



PRIOR-YRS

PROPOSED UTILITY RATE INCREASE
SWM RATE RESIDENTIAL SF HOME ANNUAL FEE

PROJECT EXPENDITURES

CAPACITY

6TH AVE NE AND NE 200TH ST FLOOD REDUCTION PROJECT

10TH AVE NE DRAINAGE IMPROVEMENTS

18TH AVENUE NW AND NW 204TH DRAINAGE SYSTEM CONNECTION
25TH AVE NE DITCH IMPROV BETWEEN NE 177TH AND 178TH STREET
25TH AVE. NE FLOOD REDUCTION IMPROVEMENTS

HERON CREEK CULVERT CROSSING AT SPRINGDALE CT NW

LACK OF SYSTEM AND PONDING ON 20TH AVENUE NW

NE 148TH INFILTRATION FACILITIES

NW 195TH PLACE AND RICHMOND BEACH DRIVE FLOODING

NW 197TH PL AND 15TH AVE NW FLOODING

SPRINGDALE CT. NW & RIDGEFIELD RD DRAINAGE IMPROV -
STABILIZE NW 16TH PLACE STORM DRAINAGE IN RESERVE M
REPAIR AND REPLACEMENT

HIDDEN LAKE DAM REMOVAL

NE 177TH STREET DRAINAGE IMPROVEMENTS

NW 196TH PL & 21ST AVE. NW INFRASTRUCTURE IMPROVEMENTS
PUMP STATION 26 IMPROVEMENTS -
PUMP STATION 30 UPGRADES =
PUMP STATION MISCELLANEOUS IMPROVEMENTS
STORMWATER PIPE REPLACEMENT PROGRAM
SURFACE WATER SMALL PROJECTS

OTHER

12TH AVE NE INFILTRATION POND RETROFITS -
BOEING CREEK REGIONAL STORMWATER FACILITY STUDY 119,021
BOEING CREEK RESTORATION PROJECT 50,082
CLIMATE IMPACTS AND RESILIENCY STUDY -
STORM CREEK EROSION MANAGEMENT STUDY -
SURFACE WATER MASTER PLAN 718,671
SYSTEM CAPACITY MODELING STUDY -
PROJECTS TO BE COMPLETED IN CURRENT YEAR (2017)
THORNTON CREEK BASIN CONDITION ASSESSMENT

GOHEEN REVETMENT REPAIR

PUGET SOUND DRAINAGES BASIN PLAN

NON-PROJECT SPECIFIC

SURFACE WATER CAPITAL ENGINEERING

COST ALLOCATION CHARGES

TOTAL CAPITAL EXPENDITURES

REVENUES

INVESTMENT INTEREST

DOE STORMWATER PRE-CONSTRUCTION GRANT

KING COUNTY FLOOD ZONE DISTRICT OPPORTUNITY

KING COUNTY FLOOD REDUCTION GRANT

WA STATE STORMWATER FINANCIAL ASSISTANCE PROGRAM
FUTURE FUNDING - BONDS

TOTAL CAPITAL REVENUES

3,198
460,626

90,486
241,759

1,220,901
2,615,122

10,986
436,805
436,623

2,596,924
1,206,672
5,575,784

BEGINNING FUND BALANCE

TOTAL CAPITAL REVENUES

TOTAL CAPITAL EXPENDITURES

SURFACE WATER FEES

OPERATING GRANTS & OTHER REVENUE

PUBLIC WORKS DEBT SERVICE PAYMENT

AMOUNT RESTRICTED - LOAN MAINTENANCE FACILITY DEBT SERVICE

NEW DEBT SERVICE

STORMWATER PIPE REPL DEBT SERVICE PAYMENT

TOTAL DEBT SERVICE

TOTAL OPERATING EXPENDITURES

ENDING FUND BALANCE

MINIMUM REQUIRED RESERVE (20% OF OPERATING REVENUES)

VARIANCE ABOVE MINIMUM REQUIRED RESERVE

SURFACE WATER MASTER PLAN FUND BALANCE TARGETS:
MINIMUM OPERATING EXPENDITURE TARGET (120 DAYS)
MINIMUM CAPITAL EXPENDITURE TARGET (2% OF ASSETS)
MINIMUM DEBT SERVICE TARGET (ONE NEW DEBT SERVICE PAYMENT)

SURFACE WATER MASTER PLAN FUND BALANCE TARGET
VARIANCE ABOVE/(BELOW) MINIMUM FUND BALANCE TARGET:
IMPACT ON OPERATING BUDGET

2,909,744

City of Shoreline 2018 - 2023 Capital Improvement Plan
Program Summary
Surface Water Utility Fund

2018CB 2018E 2019E 2020E 2021E
15.0% 10.0% 10.0%
$214.39 $246.55 $271.21 $298.33

- - - - 24,761

281,377 258,518 -

- - - - 16,883

- - - - 158,697
147,381 147,381 502,367 54,636 56,275

- - - - 91,166

10,000 20,000 411,070 11,593
- 7,879
267,800 398,030 315,040 1,396,989 22,510

- - - - 10,130

- - - - 93,417
117,420 50,000 176,693 109,273 -

92,700 50,000 42,700 -
199,820 30,000 169,820 587,887 -
76,416 76,416 477,409 327,821 1,272,272
309,000 309,000 318,270 327,818 562,754

- - - - 42,769
134,146 148,709 64,430 .

- - - - 56,275

- - 84,872 -

82,400 82,400 - - -

- 60,000 -

- - 318,270 - -

- 120,000 - - -
196,833 196,833 202,738 208,820 215,085
199,959 199,959 212,137 218,501 225,056

1,823,875 1,878,728 3,186,123 3,901,333 2,867,522
14,451 14,451 14,451 79,548 74,519
- - 125,000 125,000 -
110,898 110,898 110,898 110,898 110,898
150,000 520,469 -

- - - 290,625 -
4,700,000 4,700,000 - - 11,850,000
4,825,349 4,975,349 770,818 606,071 12,035,417
2,909,744 6,099,845 4,971,764 3,387,229
4,975,349 770,818 606,071 12,035,417
1,878,728 3,186,123 3,901,333 2,867,522
5,703,954 6,689,119 7,355,474 8,085,118

163,386 163,386 - - -
333,005 333,005 331,372 329,740 328,107
119,086 119,086 119,086 119,086 119,086
377,376 377,376 377,376 377,376 1,328,845
158,351 158,351 158,352 158,352 158,352
987,818 987,818 986,186 984,554 1,934,390
4,786,042 4,786,042 4,415,710 4,660,193 4,980,981
6,099,845 4,971,764 3,387,229 13,724,872
1,173,468 1,337,824 1,471,095 1,617,024
4,926,377 3,633,940 1,916,135 12,107,848
1,573,493 1,451,740 1,532,118 1,637,583
430,802 494,524 572,551 629,902
377,376 377,376 377,376 1,328,845
2,381,671 2,323,641 2,482,045 3,596,329
9@"4 4 2,648,123 905,184 10,128,542

2022E
5.0%
$313.25

348,328
130,998

11,593
432,989

315,902

23,185

463,750
579,637

221,537
231,807
3,049,545

301,947
110,898

412,845

13,724,872
412,845
3,049,545
8,497,011

119,086
1,328,845
158,352
1,606,283
5,110,041
12,868,859
1,699,402
11,169,457

1,680,013

690,892
1,328,845
3,699,751
9,169,108

Attachment D

2023E 6-YEAR TOTAL TOTAL PROJECT
5.0%
$328.91
- 24,761 24,761
1,570,179 2,110,074 2,113,272
- 16,883 16,883
- 158,697 158,697
2,089,592 3,198,579 3,659,205
134,928 265,926 265,926
- 91,166 91,166
- 464,256 554,742
445,978 878,967 878,967
- 7,879 7,879
325,379 641,281 641,281
33,433 33,433 33,433
23,881 2,179,635 2,421,394
- 10,130 10,130
93,417 93,417
335,965 335,965
92,700 92,700
- 787,707 787,707
1,743,157 4,360,825 5,581,726
597,026 2,694,505 5,309,627
- 42,769 42,769
213,139 332,160
- 56,275 106,357
84,872 84,872
- 82,400 82,400
298,513 648,332 1,367,003
- 318,270 318,270
- 120,000 130,986
- 436,805
- - 436,623
228,183 1,273,196 3,870,120
238,762 1,326,222 2,532,894
7,729,011 22,612,261 32,820,137
283,115 768,031
- 250,000
110,898 665,388
670,469
- 290,625
- 16,550,000
394,013 19,194,513
12,868,859 2,909,744
394,013 19,194,513
7,729,011 22,612,261
8,924,602 45,255,278
- 163,386
- 1,322,224
119,086 714,516
1,328,845 5,118,663
158,352 950,111
1,606,283 8,105,514
5,242,958 29,195,925
7,609,222 7,609,222
1,784,920
5,824,301
1,723,712
845,473
1,328,845
3,898,030

3,711,192



PROJECT EXPENDITURES
REPAIR AND REPLACEMENT
Pedestrian / Non-Motorized Projects
TRAFFIC SAFETY IMPROVEMENTS
System Preservation Projects
ANNUAL ROAD SURFACE MAINTENANCE PROGRAM
AURORA MEDIAN RETROFITS

CURB RAMP, GUTTER AND SIDEWALK MAINTENANCE PROGRAM

COMPLETE STREETS- PED/BIKE GAPS
MERIDIAN AVE N & N 155TH ST SIGNAL IMPROV
TRAFFIC SIGNAL REHABILITATION PROGRAM
CAPACITY CONSTRUCTION

Pedestrian / Non-Motorized Projects
147TH/148TH NON-MOTORIZED BRIDGE
ECHO LAKE SAFE ROUTES TO SCHOOL
TRAIL ALONG THE RAIL

Safety / Operations Projects

145TH CORRIDOR - 99TH TO I5
145TH AND |5 INTERCHANGE
160TH AND GREENWOOD/INNIS ARDEN INTERSECTION
185TH CORRIDOR STUDY
N 175TH ST - STONE AVE N TO I5
RICHMOND BEACH RE-CHANNELIZATION
RADAR SPEED SIGNS
WESTMINSTER AND 155TH IMPROVEMENTS
PROJECTS TO BE COMPLETED IN CURRENT YEAR (2017)
AURORA AVENUE NORTH 192ND - 205TH
BIKE SYSTEM IMPLEMENTATION
EINSTEIN SAFE ROUTE TO SCHOOL
INTERURBAN TRAIL/BURKE-GILMAN CONNECTORS
NON-PROJECT SPECIFIC
ROADS CAPITAL ENGINEERING
TRANSPORTATION MASTER PLAN UPDATE
COST ALLOCATION CHARGES
TOTAL EXPENDITURES
REVENUES
REAL ESTATE EXCISE TAX
INVESTMENT INTEREST
GENERAL FUND CONTRIBUTION
OTHER ONE-TIME TRANSFERS IN
CMAQ
CONNECTING WASHINGTON
FEDERAL - STP
FTA - RAPID RIDE
FUTURE FUNDING
GRANTS FROM PRIVATE SOURCES
HIGHWAY SAFETY IMPROVEMENT PROGRAM (HSIP)
PRIVATE DONATIONS
SAFE ROUTES TO SCHOOL
TRANSPORTATION IMPROVEMENT BOARD
TRANSPORTATION BENEFIT DISTRICT
TRANSPORTATION IMPACT FEES
WSDOT - PEDESTRIAN & BICYCLE SAFETY PROGRAM
TOTAL REVENUES
BEGINNING FUND BALANCE
TOTAL REVENUES
TOTAL EXPENDITURES
RESTRICTED AMOUNT FOR GRANT MATCHING
ENDING FUND BALANCE
IMPACT ON OPERATING BUDGET

PRIOR-YRS

1,793,167

15,248,343

2,450,277

105,050
1,597,063

54
577,722
80,997

268,001
179,916

17,495
29,270
19,426
26,565

41,370,291
637,290
668,607
482,650

2,456,632
125,626

68,134,443

5,421,170

City of Shoreline 2018 - 2023 Capital Improvement Plan

Program Summary
Roads Capital Fund

Attachment E

2023E 6-YEAR TOTAL TOTAL PROJECT

2018CB 2018E 2019 2020E 2021E 2022E
280,566 280,566 163,814 167,005 175,355 184,123 193,329 1,164,192
2,300,000 812,000 2,690,000 1,710,000 1,506,000 1,849,000 1,350,000 9,917,000
- - - 175,000 - - - 175,000
207,020 207,020 190,000 200,000 200,000 200,000 200,000 1,197,020
250,000 285,000 - - - - - 285,000
498,270 57,870 507,250 - - - - 565,120
213,758 213,758 127,628 134,010 140,711 147,746 155,133 918,986
499,945 499,945 - - - - - 499,945
21,946 21,946 - - - - - 21,946
339,002 339,003 - - - - - 339,003
5,222,081 931,999 1,200,000 500,000 5,500,000 6,495,953 9,000,000 23,627,952
4,320,084 1,320,084 2,800,000 2,200,000 8,000,000 9,999,999 2,200,000 | 26,520,083
105,000 105,000 - - - - - 105,000
515,691 515,691 - - - - - 515,691
1,640,000 1,640,000 2,460,000 - - - - 4,100,000
330,000 330,000 - - - - - 330,000
127,716 137,716 - - - - - 137,716
482,017 482,017 4,500,000 - - - - 4,982,017
4,788 31,620 - - - - - 31,620
36,898 36,898 - - - - - 36,898
454,053 454,053 385,000 395,000 405,000 415,000 415,000 2,469,053
105,000 105,000 400,000 44,374 - - - 549,374
57,194 57,194 55,000 50,000 50,000 50,000 50,000 312,194
18,011,029 8,864,380 = 15,478,692 | 5,575,389 | 15,977,066 19,341,821 | 13,563,462 | 78,800,810
1,368,768 1,581,727 1,369,471 1,397,763 1,438,378 1,514,150 1,590,136 8,891,625
29,656 29,656 38,046 7,772 - 41,761 39,083 156,319
1,707,270 1,707,270 250,168 250,168 250,168 250,168 250,168 2,958,110
441 441 - - - - - 441
- - 1,000,000 1,000,000 9,000,000 11,000,000 2,300,000 | 24,300,000
9,767,287 3,524,272 5,184,900 1,470,500 2,198,200 3,215,999 260,000 15,853,871
- - - - 4,642,000 2,618,000 8158377 | 15,418,377
423,493 109,032 303,980 - - - - 413,012
- - 2,000,000 - - - - 2,000,000
35,582 35,582 - - - - - 35,582
250,000 250,000 - - - - - 250,000
1,222,280 830,000 830,000 830,000 830,000 830,000 830,000 4,980,000
221,400 221,400 332,100 - - - - 553,500
36,898 36,898 - - - - - 36,898
15,063,075 8,326,278 11,308,666 4,956,203 | 18,358,746 19,470,078 | 13,427,764 | 75,847,735
5,421,170 4,755,777 485,751 (233,436) 1,898,245 1,776,502 5,421,170
8,326,278 | 11,308,666 4,956,203 18,358,746 19,470,078 13,427,764 | 75,847,735
8,864,380 15,478,692 5,575,389 15,977,066 19,341,821 13,563,462 78,800,810
127,291 100,000 100,000 250,000 250,000 250,000 1,077,291
4,755,777 485,751 (233,436) 1,898,245 1,776,502 1,390,803 1,390,803

2,510 2,510 2,510 2,510

9exq5

2,957,360

25,165,343
175,000
3,647,297
285,000
670,170
2,516,049

499,999
599,668
420,000

23,895,953
26,699,999
105,000
533,186
4,100,000
359,270
157,142
5,008,582

41,370,291
668,910
668,607
519,548

4,925,685
675,000
312,194

146,935,253



CITY OF

GRANTS

SHORELINE DEVELOPMENT

2018 Transportation Grants Submitted
As of May 29, 2018

Attachment F

Program Name Funder Project Request/ Match Proposed Obligation Satus
Awarded source Date
School Walk WTSC Echo Lake Elementary Radar Speed Signs $107,488 $20,000 Grants 2018 Awarded
Zones match fund
Safe Routes to WSDOT Ridgecrest Elementary Pedestrian Crossing $369,000 $12,300 Grants 2020 Pending/
School Improvements and School Speed Zone Flashers match fund Fall
Pedestrian and WSDOT SR 104 Interurban Trail Crossing $901,069 $30,359 Grants 2020 Pending/
Bicycle Program match fund Fall
Pedestrian and WSDOT SR 104 and 22" Avenue NE Crossing $506,300 $11,600 Grants 2020 Pending/
Bicycle Program match fund Fall
City Safety WSDOT Meridian Ave N Safety $963,900 $21,700 Grants 2019 Pending/
Program match fund Fall
City Safety WSDOT Richmond Beach Rd Midblock Crossing $582,400 $12,400 Grants 2019 Pending/
Program match fund Fall
City Safety WSDOT Applied for 10 projects (WSDOT may select $6,238,500 | Varies by Grants 2019 Pending/
Program several from list) project match fund Fall
STP/CMAQ PSRC/Regional 145%™ Street and I-5 Interchange Construction $4,760,000 | $16,440,429 | Connecting 2021 Denied
WA
STP/CMAQ PSRC/Countywide 145%™ Street and I-5 Interchange Construction $4,760,000 | $16,440,429 | Connecting 2021 Pending/
WA July
STP/CMAQ PSRC/Countywide 145 Street, I-5 to Corliss, ROW $4,760,000 | $5,240,000 | Connecting 2021 Pending/
WA/CIP July
STP/CMAQ PSRC/Countywide 148%™ Street Bridge Design $2,055,000 | $1,198,618 | CIP/Grant 2021 Pending/
match fund July
STP/CMAQ PSRC/Countywide Carlyle Hal Road Preservation $432,600 $292,400 Annual 2021 Pending/
Road July
Surface
Maint
STP/CMAQ PSRC/Countywide Greenwood Road Preservation $381,200 $258,800 Annual 2021 Pending/
Road July
Surface
Maint
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http://www.wsdot.wa.gov/LocalPrograms/Traffic/FedSafety.htm
http://www.wsdot.wa.gov/bike/funding.htm
http://www.wsdot.wa.gov/bike/funding.htm
http://www.wsdot.wa.gov/bike/funding.htm
http://www.wsdot.wa.gov/bike/funding.htm
http://www.psrc.org/
http://www.psrc.org/
http://www.psrc.org/
http://www.psrc.org/
http://www.psrc.org/
http://www.psrc.org/
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