



K

Major Construction Projects within the City of Shoreline 2005 - 2006

Date: February 3, 2005

City of Shoreline Projects	Shoreline Water Projects	WSDOT Projects	King County Projects	SCL Projects	Ronald Wastewater Projects
<ul style="list-style-type: none"> Aurora Corridor Project Interurban Pedestrian Bridges Construction June 2005 Interurban Trail South Central Segment Under Construction Interurban Trail North Segment Schedule B Construction January 2005 Interurban Trail North Central Segment Construction 2006 	<ul style="list-style-type: none"> Water Service Upgrade Construction Late 2005 	<ul style="list-style-type: none"> I-5 North Bound Auxiliary Lanes Construction Early 2005 State Route 104 Resurfacing - Phase 1 Construction February 2005 State Route 104 Resurfacing - Phase 2 Construction Late 2006 State Route 522 Resurfacing Construction Spring 2005 State Route 522 Multitodal Transportation Improvements Construction Late 2006 	<ul style="list-style-type: none"> Hidden Lake Pump Station Construction Summer 2005 Sewer Improvement Project Construction Late 2005 Storage Pipe Installation Construction Late 2005 First Northeast Transfer Station Construction July 2005 	<ul style="list-style-type: none"> Aurora Corridor Utility Undergrounding Construction June 2005 North City Utility Undergrounding Construction June 2005 Sewer Installation Construction Summer 2005 	<ul style="list-style-type: none"> Major Commercial Developments 2005 City of Shoreline Overlay Program
<ul style="list-style-type: none"> North City Project Construction April 2005 3rd Avenue NW Drainage Improvements Project Under Construction North Pond Regrade Construction Summer 2005 Dayton Wall Construction August 2005 Richmond Beach Overcrossing Construction Fall 2005 	<ul style="list-style-type: none"> Ronald Bog Improvements Late 2005 or 2006 Paramount School Park Picnic Shelter Project Construction January 2005 City Hall Project Construction 2006 NE 150th St & 15 Ave NE Traffic Signal Installation Construction Mid 2005 				

