



ATTACHMENT E:

Timeline of Council Action and Public Input Opportunities

Timeline of Council Action and Public Input Opportunities

<u>Target Date</u>	<u>Description</u>	<u>Council Action</u>	<u>Public Input</u>
9-Jul-07	Contract Awarded	Approved contract award	
11-Oct-07	Community Conversation #1	Invited to attend	Input solicited on draft Strategy mission statement, framework guidelines and focus areas. World Café sessions to brainstorm possible actions and opportunities.
14-Nov-07	Community Conversation #2	Invited to attend	Public input on draft decision making tool, preliminary recommended actions, and indicators.
22-Jan-08	Council Update	Council comments requested on the draft framework and elements for the Strategy. Are we on the right track? Not yet ready for textual editing.	
17-Mar-08	DRAFT Environmental Sustainability Strategy to be provided to Council and the general public for review prior to public hearing, discussion, and adoption	Will be provided hard and electronic copies of the DRAFT for review and comment.	Electronic copy will be provided online of the DRAFT for review and comment. Hard copies will also be provided to the Planning Commission and Parks Board members.
27-Mar-08	Joint Planning Commission and Parks Board meeting to review and comment on DRAFT Strategy		Parks Board and Planning Commission opportunity to review and comment on DRAFT.
14-Apr-08	Council Discussion of DRAFT Strategy	Council opportunity to discuss the DRAFT Strategy.	
21-Apr-08	Council Public Hearing on DRAFT Strategy	Council to respond to Public Comment and direction to City staff on Strategy finalization.	Opportunity for official public comment on the DRAFT Strategy
30-Apr-08	FINAL Environmental Sustainability Strategy ready for Council.	FINAL Strategy conveyed to Council with Staff Report for Adoption.	FINAL Strategy available with Council Meeting materials for public information.
5-May-08	City Council Adoption of Final Environmental Sustainability Strategy	Earliest reasonable date for adoption.	

This page intentionally left blank.