

Aurora Corridor Project (N 165th to N 205th Street) - Environmental Review Schedule

Tasks	2006			2007											
	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
Preliminary Environmental Analysis															
Preliminary environmental analysis (includes hazmat phase I site assessment)															
Complete draft Environmental Classification Summary and preliminary environmental findings															
Preliminary Stormwater Analysis - complete hydrology, develop concepts															
Discipline Reports & Technical Papers															
Summarize results of environmental review for alternatives analysis															
Select Recommended Alternative															
City select Preferred Alternative															
WSDOT/FHWA Review process and select NEPA level of documentation															
NEPA/SEPA Environmental Documents															
Complete Biological Assessment for preferred alternative															
WSDOT/FHWA/Community Review															
Final Documents and records of decision															

Note: Schedule accommodates NEPA Environmental Assessment and SEPA EIS. If lesser environmental documents are required for NEPA or SEPA, the schedule from June 2007 could be shortened