



CONTACT INFORMATION

Construction Office
17711 15th Ave. NE

John Vicente
Shoreline Capital
Projects Manager
(206) 546-8903

Steve Miller, KBA,
Construction Inspector
(206) 367-1373

North City Info Line
(206) 533-2280

Shoreline 24-Hour
Customer Response
Team
(206) 546-1700

Project Web Site:
[www.cityofshoreline.com/
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

Project Email:
northcity@ci.shoreline.wa.us

CONSTRUCTION UPDATE

July 25, 2005

Crews are about 35 percent complete with installing the utility vaults and conduit trenches for the utility undergrounding along 15th Avenue NE. To increase productivity, the contractor is working on Saturdays from 9:00 a.m. to 5:00 pm and will continue until trenching is completed.

More than half of the sidewalk on the east side of 15th Avenue NE has been removed. Fences and cones segregate the work zone and delineate a temporary pedestrian walkway in this area.

Puget Sound Energy is replacing the gas main line along the west side of 15th Avenue NE and have about two more weeks of work.

Full-time traffic control personnel are on site to help move traffic through the construction sites and to help with pedestrian access during construction. A uniformed police officer is assisting with traffic control at N. 175th Street and 15th Avenue NE and will continue to provide assistance whenever the contractor works on trenches crossing either of these streets.