



## CONSTRUCTION UPDATE

### CONTACT INFORMATION

**Construction Office**  
17711 15<sup>th</sup> Ave. NE

**John Vicente**  
**Shoreline Capital**  
**Projects Manager**  
(206) 546-8903

**Steve Miller, KBA,**  
**Construction Inspector**  
(206) 367-1373

**North City Info Line**  
(206) 533-2280

**Shoreline 24-Hour**  
**Customer Response**  
**Team**  
(206) 546-1700

**Project Web Site:**  
[www.cityofshoreline.com/  
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

**Project Email:**  
[northcity@ci.shoreline.wa.us](mailto:northcity@ci.shoreline.wa.us)

### April 2006

Construction is moving right along. Here's what to expect this month:

- Qwest and Seattle City Light will continue to install their respective wiring.
- Signal poles at Safeway and at NE 175<sup>th</sup> Street will be replaced.
- Lighting south of NE 175<sup>th</sup> Street will be turned on.
- Grinding and paving of 15<sup>th</sup> Avenue NE.
- Restoring private property that was disturbed during construction such as the areas abutting sidewalks.

With construction nearing completion here are some things you will start to see over the next few months:

- New signals at NE 177<sup>th</sup> and NE 180<sup>th</sup> Streets
- Removal of wood poles and wiring from NE 172<sup>nd</sup> Street to 15<sup>th</sup> Place NE.
- Decorative pavement at the intersections.
- 4-lane roadway (2 lanes in each direction) north of NE 175<sup>th</sup> Street.
- 2-hour limited parking along 15<sup>th</sup> Avenue NE.
- New street trees and landscaping
- Final coat of paint on signal and light poles