



CONSTRUCTION UPDATE

CONTACT INFORMATION

Construction Office
17711 15th Ave. NE

John Vicente
Shoreline Capital
Projects Manager
(206) 546-8903

Steve Miller, KBA,
Construction Inspector
(206) 367-1373

North City Info Line
(206) 533-2280

Shoreline 24-Hour
Customer Response
Team
(206) 546-1700

Project Web Site:
[www.cityofshoreline.com/
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

Project Email:
northcity@ci.shoreline.wa.us

February 2006

Due to weather conditions and utility conflicts in January, crews have experienced some delays in progress of the project.

This month:

- Qwest and Seattle City Light continue to install their respective wiring.
- Crews will complete construction of sidewalks along both the east and west side of 15th Avenue NE. Spot locations will not have sidewalk/curb/gutter constructed until above ground utilities are removed.
- Signal poles will continue to be installed this month. Crews will also begin installing illumination poles. The signal and illumination poles currently have a base coat color and will be painted their final color at the end of the project.
- Crews will dig trenches across 15th Avenue NE from the east side to the west side at 177th and 180th Streets to install water line connections.
- Over the next few months, crews will be restoring private property that was disturbed during construction such as the areas abutting sidewalks.

The City will continue to host one-hour question and answer sessions for the local businesses this month at the North City Construction Office. This is an excellent opportunity to ask questions, discuss issues, and learn more about construction. Meeting notices will be sent to businesses for the next session.

Full-time traffic control personnel are on site to help move traffic through the construction sites and to help with pedestrian access during construction.