



CONSTRUCTION UPDATE

CONTACT INFORMATION

Construction Office
17711 15th Ave. NE

John Vicente
Shoreline Capital
Projects Manager
(206) 546-8903

Steve Miller, KBA,
Construction Inspector
(206) 367-1373

North City Info Line
(206) 533-2280

Shoreline 24-Hour
Customer Response
Team
(206) 546-1700

Project Web Site:
[www.cityofshoreline.com/
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

Project Email:
northcity@ci.shoreline.wa.us

January 2006

Due to weather conditions and utility conflicts in December, crews have experienced some delays in progress of the project. This month:

- Qwest and Seattle City Light will begin installing their respective wiring. Comcast has completed their cable installation. Notifications to each business impacted will be sent regarding the Comcast switchover.
- Crews will complete construction of new sidewalks along both the east and west side of 15th Avenue NE. Spot locations will not have sidewalk/curb/gutter constructed until above ground utilities are removed.
- Signal and illumination poles will be installed this month. The poles currently have a base coat color and will be painted their final color at the end of the project.

The City will continue to host one-hour question and answer sessions for the local businesses this month at the North City Construction Office. This is an excellent opportunity to ask questions, discuss issues, and learn more about construction. Meeting notices will be sent to businesses for the next session.

Full-time traffic control personnel are on site to help move traffic through the construction sites and to help with pedestrian access during construction.