



## **CONTACT INFORMATION**

**Construction Office**  
17711 15<sup>th</sup> Ave. NE

**John Vicente**  
**Shoreline Capital**  
**Projects Manager**  
(206) 546-8903

**Steve Miller, KBA,**  
**Construction Inspector**  
(206) 367-1373

**North City Info Line**  
(206) 533-2280

**Shoreline 24-Hour**  
**Customer Response**  
**Team**  
(206) 546-1700

**Project Web Site:**  
[www.cityofshoreline.com/  
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

**Project Email:**  
[northcity@ci.shoreline.wa.  
us](mailto:northcity@ci.shoreline.wa.us)

## **CONSTRUCTION UPDATE**

**May 23, 2005**

Last week, crews completed the clearing of the area along 15<sup>th</sup> Ave. NE near N. 172<sup>nd</sup> St. Weather has caused minor delays.

Over the next few weeks, four utility vaults will be installed – one on the east side of 15<sup>th</sup> Ave. N, two on the west side of 15th and one on N. 172<sup>nd</sup> St.. Work is beginning in the vicinity of 172<sup>nd</sup> and will continue north.

Installation of the vaults may cause some disruption to traffic along 15<sup>th</sup> Ave. NE. Traffic control personnel will be on site at all times during construction to help keep traffic moving through the construction area.