



## CONTACT INFORMATION

**Construction Office**  
17711 15<sup>th</sup> Ave. NE

**John Vicente**  
**Shoreline Capital**  
**Projects Manager**  
(206) 546-8903

**Steve Miller, KBA,**  
**Construction Inspector**  
(206) 367-1373

**North City Info Line**  
(206) 533-2280

**Shoreline 24-Hour**  
**Customer Response**  
**Team**  
(206) 546-1700

**Project Web Site:**  
[www.cityofshoreline.com/  
cityhall/projects/northcity](http://www.cityofshoreline.com/cityhall/projects/northcity)

**Project Email:**  
[northcity@ci.shoreline.wa.us](mailto:northcity@ci.shoreline.wa.us)

## CONSTRUCTION UPDATE

### October 2005

This month:

- Crews will complete installation of the underground conduit and vaults and service connections for utilities and storm drainage on the west side of 15<sup>th</sup> Avenue NE. This will complete the construction of the underground utilities and once it's done, the utility companies will begin installing their respective wiring.
- Crews will install new concrete sidewalks and driveways will be installed along the east side of 15<sup>th</sup> Avenue NE. Sidewalks, curbs, gutters and driveways will be installed along the west side of 15<sup>th</sup> Avenue NE.

The City will continue to host one-hour question and answer sessions for the local businesses all this month at local businesses within the North City Business District. This is an excellent opportunity to ask questions, discuss issues, and learn more about construction. Meetings are scheduled every Thursday at 2:00 p.m.

Full-time traffic control personnel are on site to help move traffic through the construction sites and to help with pedestrian access during construction.

### CONSTRUCTION SCHEDULE:

Complete underground construction: October 2005  
Install new utility wiring: November 2005 – January 2006  
Remove above ground utilities: February 2006  
Install signal/light poles: December 2005-March 2006  
Complete sidewalks/curbs/gutters: December 2005  
Asphalt overlay on 15<sup>th</sup> Avenue NE: April 2006  
Project completion: May 2006