



# AURORA CORRIDOR

## CONTACT INFORMATION

**Construction Office**  
15526 Aurora Ave. N.

**Harris & Associates**  
**Construction Manager**  
(206) 306-0355

**Maggie Brown**  
**Capital Projects Manager**  
(206) 546-1921  
[mbrown@ci.shoreline.wa.us](mailto:mbrown@ci.shoreline.wa.us)

**Aurora Info Line**  
(206) 546-5680

**Shoreline 24-Hour Customer  
Response Team**  
(206) 546-1700

**Project Web Site:**  
[www.shorelineaurora.com](http://www.shorelineaurora.com)

**Project Email:**  
[aurora@ci.shoreline.wa.us](mailto:aurora@ci.shoreline.wa.us)

## Aurora Corridor Project

N 145<sup>th</sup> – N 165<sup>th</sup> Streets

## CONSTRUCTION UPDATE

Week of June 19 - 23, 2006

This week crews will be:

- Working on the walls supporting the bridge ramps.
- Working on the Aurora Bridge deck framing and steel work.
- Continuing installation of sidewalks and driveways on the west side of Aurora Avenue. There will be intermittent closures of the southbound lane after 9:00 a.m.
- Restriping traffic lanes between N 145<sup>th</sup> and N 155<sup>th</sup> Streets on Monday night, June 19. Traffic will also be shifted to the west in this area the same night.
- Working on the soldier pile wall at Parkwood Plaza. N 152<sup>nd</sup> Street will be closed during the day for this work and various re-grading and vault installation work on this street for several months.

The following work will require intermittent closures of northbound lanes:

- Installing pipe/structures and storm water system connections along the east side of Aurora Avenue, north of N 155<sup>th</sup> Street.
- Continuing utility undergrounding work.
- Continuing the relocation of a 24-inch water main between N 152<sup>nd</sup> and N 155<sup>th</sup> Streets. Through June 30, there will be a combination of day and night work to accomplish this relocation.
- Coordinating with Pilchuck Construction to relocate gas mains in various areas.
- Working on roadway excavation from N 155<sup>th</sup> Street to N 165<sup>th</sup> Street.